

MULTICS STAFF BULLETIN-3

TO: DISTRIBUTION
FROM: STEVE WEBBER
DATE: DECEMBER 9, 1971
SUBJECT: FOLLOW-ON INTEGRATION GROUP TASK LIST

1

2

3

TASK AREA Short Term Tasks

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Specify user compatibility problems with follow-on.	SHW	6/1		Delayed. Lack of time.
Unlock sb-sp base.	ALL	6/1		Nearly complete. No hurry.
Design changes to alm.		12/15	12/31	Changes for new call/save/return and 645F0 opcodes.
Implement changes to alm.		1/1	2/15	Personnel yet to be assigned.
Code up interpret_scu_.	DRV	1/1	1/15	
Integrate interpret_scu_ into system.	DRV OTHERS	1/15	→	No real hurry. As programs change.
Checkout page multi-level.	SHW DRV RHG	8/1	9/30 1/15	Delays decreasing. End possibly in sight.
Checkout page multi-level salvager.	DRV SHW	12/1	12/15 12/20	Finally scheduled.
Checkout page multi-level bos.	SHW RHG	9/1	9/15 (12/15)	Working now with IOM and GIOG.
call/save/return documentation.				Some ready.

TASK AREA Long Range Tasks

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Design, implement, checkout 355 software.	RBS	/	12/15	(LSIA's only.) Hardcore task.
Design, implement, checkout IOM software - BOS.	NIM RFM	/	12/15	Hardcore task.
Design, implement, checkout IOM software - Multics.	NIM RFM OTHERS	/	12/15	Hardcore task.
Specify-implement new (cross/ring?) signalling.	ALL	/		Not yet scheduled.
Follow-on page control.		/		Not yet scheduled.
Follow-on segment control.		/		Not yet scheduled.
Follow-on code generator.	BLW	/		Language group task.
Check for RCU/SCU compatibility problems.	DRV	/		Not yet scheduled.
Design, implement Bulk Store DIM.		/		Needed by 4/72.
		/		