

MULTICS STAFF BULLETIN-29

TO: Distribution

FROM: R. J. Feiertag

DATE: March 7, 1972

SUBJECT: Directory Reformatting Task List

—

—

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Design new ACL prims, friends, and write arounds.	AMK	1/31 1/31	2/4 2/11	Done.
Code new ACL prims, friends, and write arounds.	AMK	2/7 2/14	2/23	Essentially done. Some cosmetic editing needed.
Modify find_ and sum.	EDS	1/31 1/31	2/4 2/7	Done.
Modify lock and hash.	EDS	2/7 2/8	2/11 3/1	Done.
Modify appmode, dir_control_error, and util_.	EDS	2/14 2/11	2/23 2/23	Done.
Modify fs_get and append.	EDS	2/24 2/25	3/3	Almost done.
Get on-line environment working including active_hardcore_data, init_root_sys_info, fs_alloc, pds, etc.	AMK	2/24 3/3	3/3	Well under way.
On-line testing of everything to date.	EDS AMK	3/6	3/10	
chname, delentry, initiate, list_dir, quota, set, star_, status_, truncate, dc_pack, updateb.	EDS AMK	3/13	3/28	
Remainder of primitives.	EDS AMK	3/29	4/14	

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Final on-line checkout.		4/17	4/28	
Coding of salvager and on-line check-out.		4/17	5/5	
Development checkout and debugging.		5/1	5/19	
Last minute odds and ends.		5/10	5/26	
Final checkout.		5/22	5/31	
Document explaining changes to users initial draft.	RJF	1/28	2/7	First draft complete.
Document explaining changes to users final draft.	RJF	1/28	2/9	
New MPM Ref. Guide section on segment attributes.	RJF			
New MPM Ref. Guide section on access control.	RJF			
Change ACLs on PDS and KST and change default ring brackets to v,v,v. Also eliminate branch_info.	AMK		3/17	

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Make ACLs in system libraries consistent.	EDS		3/31	
Distribute proposal of access control changes.	VLV	3/31		

