

MULTICS STAFF BULLETIN-64

TO: Distribution

FROM: T. H. VanVleck

DATE: July 24, 1972

SUBJECT: System Administration and Development Group Task List



TASK AREA Accounting

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
User change password.	JP	4/1 7/18	4/15 7/31	Rescheduled.
New_proj.	JP			As time permits.
user_info_resource stuff.	JP	4/1	4/15	As time permits.
Prepare for V2p01.	JP	6/1 6/1	8/31	35 out of 130 done.
More admin reports.	JP			As time permits.
Modify init_admin.	JP	4/1 7/10	4/15 7/13	Provide absentee cutoff. Submitted.
Fix up_pdt_, upsystcl_ for project administration access.	JP	5/22 5/22	6/15 7/5	Installed.
Eliminate hist file.	JP			As time permits.
Eliminate accounting deck.	JP			As time permits.
Access control study.	JP	7/15	8/15	Cooperate with Storage System Group, as required.

TASK AREA Accounting

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Assist operator communication and tape.	JP	/	/	
		/	/	
		/	/	
		/	/	
		/	/	
		/	/	
		/	/	
		/	/	
		/	/	
		/	/	

TASK AREA Operator Communication

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Code mrdim_, mrdim_util.	Capps	7/17	7/24	New tasks.
Code message control.	DC	7/24	7/31	
Integrated test	DC	7/31	8/7	(Capps will be on vacation between the end of this task and the beginning of the next task.)
Login and reply operator commands.	DC (JP)	8/14	8/21	
Operator commands route, define.	DC	8/21	8/28	
Initial installation.	DC	8/28	9/4	
Documentation.	DC	9/4	9/11	

TASK AREA Tapes

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Tape manager function.	H. Berman THVV	7/24	8/31	New task
Ring 1 tape attach/label.	HB THVV	8/1	8/31	New task.
TDCM - Ring 1 code.	THVV	7/24	8/31	New task.
Tape accounting.	HB (JP)	9/1	9/15	New task.
Ring 1 reel manager.	HB	8/15	9/15	New task.
tape_, nstd_ changes	HB	9/21	9/30	New task.
Operator/admin tape cmds.	HB	9/21	9/30	New task.
User tape cmds.	HB	10/1	10/30	New task.